

Work queue — for the OTHER Claude account (new week Sat 6pm)

This account (thomas2025) is out of budget until **Tue 11:59pm**. Everything below is ready to start. M1.13b is **merged and closed** — do not reopen it.

Signed: thomas2025 · 2026-07-31

Read these first, in this order

1. `handoff-milestone-focus.md` — full state of today's session.
2. `design-docs/2026-07-31-premerge-test-checklist.pdf` — section 3 was never driven.
3. This file.

Ground rules that bit us today

- **The 60s checkpointer is the SOLE git writer.** Kill it before any git write of your own (`pgrep -af autocheckpoint`), restart it after, continuing the number series.
 - **Never delete a branch.** Testbed branches (`testbed/*`) are the only carve-out.
 - **A green test that proves nothing is worse than a red one.** This milestone found seven green-but-wrong results. Before trusting a pass, ask what would make it pass while the mechanism was broken. Write the paired negative.
 - **Verify every citation.** Six incidents of docs naming code that did not exist.
-

Start here — first wave, verified conflict-free in parallel

These five do **not** touch the write funnel, which is why they can run at once. ADR 0016 routes every `GitOperation` variant through `plan.rs`, `planner.rs`, `sandbox/mod.rs::network_need_for_operation` and `planner/contract_suite.rs` — so the vocabulary slices (#219, #227, #232, #239, #247) collide with each other and must be serialised. That is the single most important scheduling fact in M2.

Issue	Model / effort	What
#243	sonnet / low	Align docs/IPAD_DESIGN.md with ADR 0032. Docs only — do this first as a cheap check that tooling and budget are healthy before spending on #221.
#221	sonnet / xhigh	Batch cat-file: collapse file-at-commit to one spawn. The only real thinking task in the wave.
#226	sonnet / low-med	Commit draft persistence across tab suspension.
#241	sonnet / medium	Connectivity signal + <code>refuse_if_offline</code> , mirroring the existing <code>refuse_if_lan_view</code> / <code>refuse_if_visualize</code> pattern.
#245	sonnet / medium	MCP crate scaffold. Scaffolds a whole new crate — review it before anything builds on it.

Full set is **#219-#250** (32 sub-issues, 7 parents). Each body carries its own verification note recorded against the code as merged.

Unfinished from today — higher value than new features

1. #216 — clone can still double-spawn (real correctness gap, shipped to main)

`/api/clone` is **not operation-tracked**. It never reaches `operations::admit`, so the idempotency key it carries buys it nothing, and two overlapping attempts really can run two `git clones`. `admit` already solves this for tracked writes — its own doc says "two concurrent requests carrying the same key cannot both be admitted: the loser sees the winner's record and awaits it."

Fix: make clone operation-tracked, or give it an equivalent in-progress guard. Mitigated but not solved by `CLONE_TIMEOUT_MS = 570s`, which only makes the retry unlikely to fire while the first attempt is still running.

2. Section 3 of the test checklist — ten write paths, zero automated coverage

`send_write_with_key` gained a timeout parameter and four call sites changed. **No test anywhere makes a timeout actually fire**. Every mutation in the app goes through it: branch, commit, stage, unstage, merge, checkout, delete, rebase, push, undo. This is on `main` now.

3. Paired positive missing for the clone Drop guard

Cleanup moved into a `DestGuard` because a cancelled handler skips every match arm (measured: `started=true`, `timeout_arm=false`, `dropped=true` on client disconnect, with the paired positive showing `timeout_arm=true` when the client waits). What is **not** proven is that the timeout path still removes the directory. Needs a test with an injectable budget rather than a 600-second wait.

4. `menu.rs` **stage/unstage** fix has no coverage

217's fix stopped stage/unstage calling `force_bump()` — they were discarding the whole

loaded graph to refresh a status chip. `menu.rs` is wasm32-only and the gate runs native tests only, so it was verified by reading. **Drive it on the testbed.**

The lesson worth carrying forward

Cleanup written as a branch of a completion path only runs if that path is reached, and cancellation is the absence of all branches. Any handler creating external state — a directory, a child process, a lock, a temp file — must attach cleanup to a value's lifetime, not to control flow. Measured today against axum, not assumed. Worth grepping for other instances.

Server

A systemd user service (`git-vista.service`, port 8080) should be running from `main`. `systemctl --user status git-vista`. Linger is enabled, so it survives logout and restarts on failure.

The SSH tunnel is client-side and will still drop — that is iOS suspending Blink, not a server fault. Restarting the tunnel and refreshing is the correct fix, not a bug.