

Work queue — verified against the live repo 2026-08-02

Written after an overnight agent session. Everything below was checked against `gh` and `git log origin/main` at the time of writing, not copied from a previous version of this file.

Read this part even if you skip the rest

The previous version of this document listed **#245, #226 and #242 as open work ready to start. All three were already closed and merged.** A 20-agent workflow launched against them and burned roughly fifteen agents rebuilding work that already existed before it was caught and killed.

A handoff document is stale the moment it is written — including this one. Before starting any issue: `gh issue view <n>` for its real state, and `grep` the tree for the artifacts it claims to create. Every workflow in this repo now opens with a cheap per-lane triage agent that does exactly that before an expensive build agent starts. Keep that gate; it caught a second blocked lane the very next round.

Signed: thomas2025 · 2026-08-02

Where things actually stand

Milestone	State
M1 — Foundation	39 done / 0 open. Closed.
M2 — Daily Driver	18 done / 37 open. The active milestone.
M3-M9	Untouched.

Landed overnight

PR	Issue	What
#283	#218	A failed session bootstrap self-heals instead of leaving the app permanently stuck behind a 401 with no cookie.
#279	#219	Typed discard/restore working-tree operations (M2.18a). Issue deliberately left open — see below.
#285	#222	Typed <code>AmendCommit</code> operation, DTO, plan wiring (M2.19a). Contract only, no execution.
#287	#228	Network-tier exec harness: askpass hardening, credential redaction, ADR 0036 .
#286	#211	Diff performance budget. Issue deliberately left open — see below.

No PRs were open when this was written. The whole stack merged.

Start here

1. #219 needs a human, not an agent

The code is merged and green. **What has not happened is a drive on the iPad.** It is left open on purpose: #65 was auto-closed by GitHub before its verification pass and had to be reopened, and closing on a green CI run is the "committed $\neq$ done" mistake this repo keeps re-learning.

Three paths worth driving specifically, because no test can reach them: - Discarding a **staged-only** change (bare `git checkout --` was a silent no-op here; the fix is `git checkout HEAD --`). - Deleting an untracked file, checking the confirmation copy never implies it is recoverable. - Naming a **directory** to either operation — both must refuse rather than recurse.

2. Three defects filed from review passes, all the same species

Each was found by reading merged, green, already-reviewed code. All three are cases where **a test passes because it compares against its own copy of the value it is supposed to be checking.** That pattern is worth a deliberate sweep beyond these three.

- **#284** — `git clean`'s stdout parse is locale-dependent. Under a translated locale a fully successful delete returns 409 telling the user their files survived, after they are irreversibly gone. Plus duplicate paths inflating the reported count.
- **#288** — the clone registry's defensive re-insert fabricates a placeholder URL that is **byte-identical to the string all 17 tests use**, so no test can distinguish the fabrication from correct behavior. Currently unreachable; the failure mode if reached is a false "you reused that key for a different URL" 409 telling the user to fix a problem that does not exist.
- **#289** — #278's clone polling greps for "already in progress" in the server's 409 message, with **no shared constant** — the client test uses its own hand-written copy of the server's string. Reword that sentence server-side and polling silently stops working, with both crates' tests and all seven CI checks green, on the exact flaky-tunnel path the feature exists for.

3. #211 is open on purpose

No virtualization is wired into the diff render path **at all** today — `CumulativeHeights` and `visible_range` appear only in comments. The budget measures the real (flat) path and says so. When virtualization is actually wired in (part of #69, M2.16), it needs its own budget test at that layer. Do not close #211 before that exists.

M2 scheduling — the one fact that matters most

ADR 0016's write funnel — `git-vista-protocol/src/plan.rs`, `planner.rs`, `sandbox/mod.rs::network_need_for_operation`, `sandbox/dispatch.rs`, `planner/contract_suite.rs`, `durable.rs::recovery_oid` — is touched by nearly every "typed operation vocabulary" issue. **Run at most ONE funnel-touching issue at a time**; parallelize everything else freely.

Funnel-touching: **#227** (remote ops), **#235** (tags), **#247** (planner split), **#223** (amend execution). Each parent's a slice lands before its siblings — read each issue's own Depends on line.

Since ADR 0036, network classification is load-bearing, not a label

Declaring `NetworkNeed::Remote` is now what routes a spawn through askpass hardening and credential redaction. **A fetch/pull/push classified Local is a real credential-leak path, not a cosmetic mislabel.** Read ADR 0036 before touching `network_need_for_operation`.

Genuinely parallel right now

Verify each against `gh` before starting — that is the whole point of the top section.

Issue	What	Notes
#220	Discard/restore UI, tiered confirmation	Unblocked now that #219 merged. Frontend only.
#209 / #234 / #244 / #250	Close-out audits of #68 / #73 / #75 / #153	Read-only; produce findings, collide with nothing.
#284 / #288 / #289	The three review-pass defects above	Small, independent diffs.

Two failure patterns that repeated overnight

Tested but unreachable. #228's exec harness shipped fully built, fully tested, and with **zero production callers** — the hardening was unreachable from `exec_push`, the only path that needed it, and every test passed. Caught by same-branch adversarial review one commit later, fixed by wiring into the chokepoint that already existed (`git_cmd.rs`'s `sandboxed()`) rather than adding a second entry point. Recorded in ADR 0036 as a rejected alternative. Build agents are now required to report the concrete production caller with a `file:line`, and a reviewer traces it.

A count-based guard that had silently stopped guarding. `sandbox/dispatch.rs`'s `every_operation()` asserted `GitOperation` had exactly 15 variants while the enum had grown to 18. It compiled, it passed, it protected nothing. Replaced in #285 with `variant_name() + every_operation_declares_every_variant`, a real compile-time exhaustiveness check. A sweep found the only other pinned counts (`route_authz.rs`) are cross-checked by a source scanner, so they are sound — but the shape is worth recognising.

Ground rules, each earned here

- **The 60s checkpointer is the sole git writer** in the primary checkout. `pgrep -af autocheckpoint` — it dies silently on branch switches. Continue the `auto-checkpoint N` series from `git log --all`, **not** `git log --oneline -200` (undercounts past a merge). Agents working in their own worktrees have their own index and are safe to commit there.

- **Never delete a branch.**
- **A green test that proves nothing is worse than a red one.** Six occurrences, and three more filed tonight.
- **The ruleset on main** (20171903, 7 required checks) requires every PR to be up to date with `main` before merge — expect one extra CI wait and a re-run on the merge commit. **Repo-wide auto-merge is disabled**, so `gh pr merge --auto` fails; merge by hand after the sandbox gate (~11 min, the long pole).
- **An ADR is required** for security-boundary changes and anything implementing `docs/SECURITY_MODEL.md`. That exact gap blocked #287's merge until ADR 0036 was written.

Known debt, not blocking

- `crates/git-vista/src/api.rs`, `menu.rs`, `detail.rs`, `picker.rs` and `siblings` are `#[cfg(target_arch = "wasm32")]`-gated and **never compiled by cargo test --workspace**. No wasm harness exists in this repo, so "gate green" means nothing for those files. Standing workaround: extract decision logic into a host-tested `features/*/core.rs`.
- `tmp-mcp/gv_test_mcp.py` is tracked on `main` and **not** gitignored there — disposable testbed scaffolding whose own docstring says to delete the folder when M2 is done. A `/tmp-mcp/` `gitignore` entry sits uncommitted in the working tree. Decide deliberately: track it, or `git rm --cached` it.
- `docs/SECURITY_MODEL.pdf` is tracked beside its `.md` source — the anti-pattern the global PDF-hygiene rule forbids (rendered PDFs belong in one collected folder).
- Print Graph builds the whole loaded history into one unvirtualized SVG — plausible cause of an iPad memory lockup, never confirmed.
- `linux-ops-suite#96` — generalize `rex-check/gv-report` into an `opsmcp repo_report` tool. Different repo, zero collision risk.