

Work queue — for Codex and thomas2010, while thomas2025 is out ~2 days

This account is out until Tue night. **Written 2026-08-01, verified against the live repo right before writing** — this file was overwritten mid-session once already by a branch checkout race; if you find a copy contradicting this one, trust `git log -1 -- NEXT-SESSION.md` for the real latest, and trust the live repo over any handoff doc.

UPDATE, later the same night: M1 is fully closed, 40/40. #65 was still open when this file was first written — it closed after Tom drove the sheet wiring live on the iPad and confirmed it. Everything below that still talks about #65 or "39/40" is the earlier state; the only correct current summary is **M1 done, no M1 work remains**, start on #260 or M2.

Signed: thomas2025 · 2026-08-01

Read first

1. `handoff.md` (repo root) — tonight's session in full, what's verified vs. just claimed.
2. `design-docs/2026-08-01-four-day-retrospective.md` — the four days that led here, if useful context.
3. `docs/adr/0035-inspector-bottom-sheet-wiring.md` — the sheet decision, merged and now verified live.
4. This file.

Ground rules, each earned tonight, not theoretical

- **The 60s checkpointer is the sole git writer.** `pgrep -af autocheckpoint` — restart if dead. Continue the `auto-checkpoint N` series from `git log --all, not git log --oneline -200` (undercounts past a merge).
 - **Never delete a branch.**
 - **A green test that proves nothing is worse than a red one.**
 - **A ruleset protects main** (20171903, all 7 checks required, active). Every PR now needs to be up-to-date against `main` before merge, so expect one extra CI wait on merge — not a hang.
-

Top priority now — M1 is done, #260 is the only real bug on the board

#260 — clone appears to succeed but history/graph never updates. Reported live by Tom. `sandbox::clone_live`'s test proves the sandboxed git spawn works and produces a real `.git` — it does NOT prove the HTTP response reaches the frontend or that the frontend reacts (reload/select/epoch-bump). That's the leading suspect. A real clone through the actual HTTP handler, end to end, has not been driven since tonight's

216/#221 changes to `handlers/clone.rs`. ****This may mean clone is currently broken for**

real use** despite every existing test passing — start here before anything else.

M1 status: 40/40, CLOSED

65 closed for real, verified live: Tom drove the sheet on the iPad and confirmed both

#258 (ARIA on 4 disabled menu items, 44px commit-dot hit target) and #259/ADR 0035 (the sheet wired to `ShellMode`, drag follows the finger, resolves via `SheetState` on release — built by Codex, recovered mid-session after it lost its own resume state, independently verified before merge). **There is no M1 work left. Do not pick up anything M1-labeled** — if you see an open M1 issue, the milestone data is stale, not the issue.

One near-miss worth knowing about if you're touching PR bodies that reference an issue: PR #259 auto-closed #65 on merge, before the iPad verification had happened, because GitHub matched a bare `(#65 ...)` reference in the PR body. Reopened and re-verified before closing for real. If a PR isn't meant to satisfy the issue it references, say so explicitly and avoid the bare `(#N)` parenthetical shape in the PR body.

M2 — 29 of 32 open (3 closed tonight: #221, #241, #243)

The one scheduling fact that matters most

ADR 0016's write funnel — `git-vista-protocol/src/plan.rs`, `planner.rs`, `sandbox/mod.rs::network_need_for_operation`, `planner/contract_suite.rs` — is touched by nearly every "typed operation vocabulary" issue below. **Two agents editing any of these four files at once will collide.** Serialize those; parallelize everything else.

Genuinely parallel right now

Issue	What
#226	Commit draft persistence across tab suspension
#245	MCP crate scaffold + loopback auth handshake — new crate, review before anything builds on it
#242	Wire offline state into mutation UI — depends on #241, now closed, so unblocked

Funnel-touching — serialize, one owner at a time

219/#220 (discard), #222-225 (amend), #227-233 (remote ops), #235-240 (tags),

247-249 (MCP write path). Each parent's a slice (vocabulary) lands before its

siblings — read each issue's own Depends on line.

Close-out issues — do last

234, #244, #250 verify their parent's acceptance criteria against what actually

shipped. Starting these before the real work is done produces nothing.

Known debt, not blocking

- `crates/git-vista/src/api.rs` and `menu.rs` -adjacent code: zero executed test coverage, structurally (`#[cfg(target_arch = "wasm32")]` -gated, no wasm harness in this repo). Bit real work twice tonight.
- Print Graph builds the whole loaded history into one unvirtualized SVG — plausible cause of an iPad memory lockup tonight, never confirmed.
- `linux-ops-suite#96` — generalize `rex-check/gv-report` into an `opsmcp repo_report` tool. Prompt already committed there. Different repo, zero collision risk with anything above.