

Work queue — for Codex and thomas2010, while thomas2025 is out ~2 days

This account is out until Tue night. **Written 2026-08-01, verified against the live repo right before writing** — the 32 M2 sub-issues were filed tonight; 3 are already closed. Do not trust an older copy of this file if one exists.

Signed: thomas2025 · 2026-08-01

Read first

1. handoff.md (repo root) — tonight's session in full, what's verified vs. just claimed.
2. design-docs/2026-08-01-issue-65-sheet-decision.md — why #65's sheet was split off.
3. This file.

Ground rules, each earned tonight, not theoretical

- **The 60s checkpointer is the sole git writer.** `pgrep -af autocheckpoint` — restart it if dead (it dies silently on branch switches; happened at least twice tonight). Continue the auto-checkpoint N series from `git log --all`, **not** `git log --oneline -200` — the bounded form undercounts past a merge.
 - **Never delete a branch.**
 - **A green test that proves nothing is worse than a red one.** Before trusting a pass, ask what would make it pass while the mechanism was broken.
 - **A ruleset now protects main** (20171903, all 7 CI checks required, active). It was broken for the first hour it existed — required a check name GitHub truncates — found and fixed. If a merge is unexpectedly blocked, check the actual check names match what the ruleset requires before assuming it's your PR's fault.
 - **CI re-runs on every rebase/merge onto an already-updated main.** The ruleset requires an up-to-date branch, so expect a second CI wait on merge — not a hang.
-

Immediate — #65's sheet, sitting mid-handoff

`/home/tom/projects/Git-Vista-codex`, branch `codex/65-sheet-wiring`, commit `8043ca1`.

Codex reports full gate green, 271 tests, independent review clean. **Verified**

independently tonight: real commit, pushed, matches origin, output files exist. One false alarm already ruled out — `symlinked_exclude_containment.rs` fails when run from inside that worktree specifically (`gitlink .git` file, not directory) but passes identically in the primary checkout; Codex never touched that test file. Not a real failure, don't re-chase it.

Not yet done: the PR was never opened (Codex asked 3 options, thomas2025 recommended "open the PR" but stopped before executing so a person could decide fresh). Do that: push already done, just needs `gh pr create` + normal CI + merge.

#65 does not close even after that merges — it needs a human iPad pass regardless (drag feel, gesture smoothness, nothing here is verifiable from a terminal). That step is Tom's, not an agent's.

M1 status

39/40. Only #65 remains, blocked on the above.

M2 — real count, verified just now: 29 of 32 open

Three closed tonight: #221 (batch cat-file), #241 (offline guard), #243 (offline docs).

The one scheduling fact that matters more than anything else

ADR 0016's write funnel — `git-vista-protocol/src/plan.rs`, `planner.rs`, `sandbox/mod.rs::network_need_for_operation`, `planner/contract_suite.rs` — is touched by nearly every "typed operation vocabulary" issue below. **Two agents editing any of these four files at the same time will collide.** Serialize anything that touches them; parallelize everything else.

Genuinely parallel right now (verified no shared files)

Issue	What	Model/effort
#226	Commit draft persistence across tab suspension	sonnet / low-med
#245	MCP crate scaffold + loopback auth handshake	sonnet / medium — new crate, review before anything builds on it
#242	Wire offline state into mutation UI (banner, disable actions)	depends on #241, which is now closed — unblocked

Funnel-touching — serialize, one owner at a time

219/#220 (discard), #222-225 (amend), #227-233 (remote ops), #235-240 (tags),

247-249 (MCP write path). Each parent's a slice (vocabulary) must land before its

siblings; read each issue's own `Depends on` line, it was verified against the repo when filed.

Close-out issues — do last, not first

234, #244, #250 verify their parent's acceptance criteria against what actually shipped.

Filing these before the real work is done produces nothing; they're listed for completeness of the 32, not as something to start on.

Known debt, not blocking, worth an issue if nobody's filed one

- `crates/git-vista/src/api.rs` and everything `menu.rs`-adjacent: zero executed test coverage, structurally — both `#[cfg(target_arch = "wasm32")]`-gated, no wasm test harness in this repo. Bit real work twice tonight (#217, #241). Not a regression to fix reflexively, but real risk for anything touching those files blind.
- Print Graph builds the whole loaded history into one unvirtualized SVG — plausible cause of an iPad memory lockup tonight, never confirmed. If reproduced again, the distinguishing test is whether memory spikes sharply at Print vs. climbs steadily during ordinary scroll.
- `linux-ops-suite#96` — generalize `rex-check/gv-report` into an `opsmcp repo_report` tool. Prompt already committed: `~/projects/Linux-Ops-Suite/IMPLEMENT_PROMPT_repo_report.md`. Different repo, zero collision risk with anything above — good filler if Git-Vista work is blocked on review.